

**Board of Trustees
The University of North Carolina at Greensboro
December 4, 2015**

Information Item

INFO – 3 Quarterly UNCG Facilities Design and Construction Update

Background Information

Projects completed since last Board of Trustees Meeting (September 2015):

Eberhart Bldg. HVAC Replacement – AHU Phase II
Jackson Library Digital Media Commons Alterations
Ferguson ADA Bathrooms
Mossman Generator Replacement
Steam Distribution System Replacement Phase 2b & Phase 3
Coleman Locker Room Renovations

Projects currently under construction:

Student Recreation Center
HHP Cooling Tower & Chiller Replacement
EUC Freight Elevator Replacement
Three College Observatory Roof Replacement
Moore Strong Fire Alarm Replacement

Projects currently in design:

1510 Walker Ave Renovations
Spartan Village Student Housing Phase II
Cone Residence Hall Renovation
Foust Building Electrical Upgrades, Phase I
Coleman Hot Water Heater Replacement
Music Building and 1100 West Market Street Interior Lighting Upgrades
2900 Oakland Ave. Roof Coating



Charles Maimone
Vice Chancellor for Business Affairs

Student Recreation Center



Jackson Library Digital Materials Commons



Soccer Stadium Repairs



Underground Steam Repairs



Ferguson ADA compliant restrooms



Basketball Locker Room Renovations

