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INFORMATION ITEM: Oakland Avenue Parking Deck Addition  
 
 On November 6, 2003 the Board of Trustees authorized a self-liquidating project that 
would add capacity to the existing Oakland Avenue Parking Deck to increase the net number of 
parking spaces on campus by 500.  The planned schedule called for the structure to be ready to 
occupy by August 2008. 
 
 In May 2006, a Campus Transportation Master Plan was completed by the firm Martin-
Alexiou-Bryson.  The study provided UNCG with recommendations that should guide the 
University in managing personal vehicular, pedestrian, mass transit and cycling access to campus 
through the year 2020.  The authors of the Campus Transportation Master Plan recommended a 
number of initiatives that will make access to campus multi-modal as opposed to a one-
dimensional parking inventory approach.   An important element of the plan and one of their 
recommendations is to delay the construction of the Oakland Avenue Parking Deck Addition.   
  
There are several benefits to following their recommendation by choosing to delay this project: 

1. By doing so, we give ourselves the opportunity to promote and observe the level 
of success of the alternative modes of transportation recommended by the Master 
Planners, including the use of public transportation and the partnership with 
Greensboro Transit Authority for HEAT (Higher Education Area Transit).   

2. By doing so, we also give ourselves the opportunity to observe the impact that our 
new 400 bed, 200 parking space residence hall will have on campus movement 
when it opens this fall.  We can also observe the impact of non-UNCG student 
housing facilities that are coming online within walking distance of campus and 
along the transit routes, including the 600 bed facility under construction one 
block west of campus. 

3. It allows time for the new Campus Transportation Master Plan to be integrated 
into the University Master Plan Update to see what impact it might have on the 
overall plan before committing to the major Oakland Addition project. 

4. It allows us to postpone the 2007-08 parking rate increase (+ $20 per year) 
previously approved by the Board of Trustees on April 7, 2005. 

 
 For these reasons, the construction of the Oakland Deck Addition has been postponed for 
at least one year, starting construction no sooner than Fall 2007 and ready to occupy no sooner 
than August 2009.  We will review and evaluate, each year, the need to reactivate the Oakland 
Deck Addition project.  Although it has already been designed, the plans would need to be 
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reviewed for changes in code and resubmitted for approval by State Construction and 
Department of Insurance. 
 
 We feel that this approach is the most responsible in that it keeps all our options open and 
affords us the opportunity to adjust as we see the impact of implementing the recommendations 
of the Transportation Master Plan and the updated University Master Plan.   
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