Information Item
Quarterly UNCG Facilities Design and Construction Update

Background Information

Projects completed since last Board of Trustees meeting (September 2014):
North Practice Field Renovation - Project completed in August 2014.
Curry AHU Replacement - Project completed in August 2014.
N&S Spencer Roof Replacement - Project completed in August 2014.
Ferguson Roof Replacement - Project completed in August 2014.
Eberhart AHU Replacement - Completed in August 2014.

Projects with expected completion by the next Board of Trustees meeting (March 2015):
Campus Police Building - Target completion is November 2014.
Steam Distribution System Replacement Phase II - Construction between Curry and Ferguson in progress. Target completion date is November 2014.
Eberhart Elevator upgrade - Construction is in progress. Target completion is December 2014.
Dining Hall Renovation - Construction is approximately 90% complete. There are four main phases of construction for this project. Phases 1, 2 and 3 are complete and occupied. Phase 4 construction is continuing. Target completion date is Spring 2015.

Charles Maimone
Vice Chancellor for Business Affairs